COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/29/2007

ESTIMATE SUMMARY 10:49:07
CONTID: C15139R ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 15139R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 268.( DAYS TIME ALLOW: 262 WORK DAYS
US 85-North of Sedalia PERCENT TIME: 102.29 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: HB 0852-097
US 85-North of Sedalia
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/29/2007 DATE TIME STARTED 10/24/2005
6374 S. RACINE CIRCLE DATE LET 08/25/2005 DATE WORK BEGAN 10/24/2005
DATE AWARDED 09/08/2005 DATE TIME STOpPED 01/10/2007
DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED 01/10/2007
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,090,353.98 PARTICIPATING $ 6,090,354.00 S 113,034.65
AWARD PROJECT AMT: S  5,847,854.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 6,090,354.00 113,034.65
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,090,354.00 113,034.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,717.82 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,002,636.18 113,034.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,002,636.18 113,034.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113,034.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
38,105.00000 1.000 38,105.00
0010 202-00001  REMOVAL OF STRUCTURE 11.000 11.000
EACH 0.000 0.00
1,000.00000 11.000 11,000.00
0015 202-00010 *REMOVAL OF TREE 16.000 16.000
EACH 0.000 0.00
388.25000 16.000 6,212.00
0020 202-00090 *REMOVAL OF DELINEATOR 104.000 104.000
EACH 0.000 0.00
6.00000 104.000 624.00
0025 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 11.000 11.000
Sy 0.000 0.00
120.00000 11.000 1,320.00
0030 202-00200 REMOVAL OF SIDEWALK 0.000 0.000
SY 0.000 0.00
128.00000 0.000 0.00
0035 202-00203 REMOVAL OF CURB AND GUTTER 223.000 223.000
LF 0.000 0.00
20.00000 223.000 4,460.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 6,108.000 6,108.000
SY 0.000 0.00
2.40000 6,108.000 14,659.20
0045 202-00220 *REMOVAL OF ASPHALT MAT 27,400.000 27,400.000
Sy 0.000 0.00
2.40000 27,400.000 65,760.00
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,245.000 1,245.000
SY 0.000 0.00
4.44000 1,245.000 5,527.80
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 32,731.000 32,731.000
SF 0.000 0.00

1.00000 32,731.000 32,731.00
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0065 202-00810 *REMOVAL OF GROUND SIGN 14.000 14.000
EACH 0.000 0.00
46.00000 14.000 644.00
0070 202-01000 *REMOVAL OF FENCE 5,300.000 5,300.000
LF 0.000 0.00
0.90000 5,300.000 4,770.00
0075 202-04002 *CLEAN CULVERT 10.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0080 202-05150 *SANDBLASTING 5,130.000 5,130.000
SF 0.000 0.00
0.75000 5,130.000 3,847.50
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 123,708.000 123,708.000
cY 0.000 0.00
3.45000 123,708.000 426,792.60
0090 203-00100 *MUCK EXCAVATION 1,150.000 1,150.000
cy 0.000 0.00
9.11000 1,150.000 10,476.50
0095 203-01100 PROOF ROLLING 10.000 10.000
HOUR 0.000 0.00
92.00000 10.000 920.00
0100 203-01500 BLADING 27.000 27.000
HOUR 0.000 0.00
85.00000 27.000 2,295.00
0105 203-01550 DOZING 9.000 9.000
HOUR 0.000 0.00
115.00000 9.000 1,035.00
0110 203-01597 *POTHOLING 84.000 81.000
HOUR 3.000 675.00
225.00000 84.000 18,900.00
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 286.900 286.900
cy 0.000 0.00
32.48000 286.900 9,318.51
0120 208-00002 *EROSION LOG (12 INCH) 905.000 905.000
LF 0.000 0.00
5.10000 905.000 4,615.50
0125 208-00011 *EROSION BALES (WEED FREE) 406.000 406.000
EACH 0.000 0.00
16.50000 406.000 6,699.00
0130 208-00020 *SILT FENCE 3,208.000 3,208.000
LF 0.000 0.00
1.65000 3,208.000 5,293.20
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0140 208-00051 STORM DRAIN INLET PROTECTION 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0160 210-00010 *RESET MAILBOX STRUCTURE 16.000 16.000
EACH 0.000 0.00
164.30000 16.000 2,628.80
0165 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00

295.00000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-01130 *RESET GUARDRAIL TYPE 3 1,088.000 1,088.000
LF 0.000 0.00
8.20000 1,088.000 8,921.60
0175 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
368.10000 2.000 736.20
0180 212-00006 *SEEDING (NATIVE) 19.600 19.600
ACRE 0.000 0.00
341.00000 19.600 6,683.60
0185 212-00047 *SOIL PREPARATION (SPECIAL) 19.600 19.600
ACRE 0.000 0.00
2,554.50000 19.600 50,068.20
0190 213-00002 *MULCHING (WEED FREE HAY) 31.400 31.400
ACRE 0.000 0.00
310.00000 31.400 9,734.00
0195 213-00061 *MULCH TACKIFIER 6,280.000 6,280.000
1B 0.000 0.00
1.55000 6,280.000 9,734.00
0200 213-00100 *SOIL BINDER 4.700 4.700
ACRE 0.000 0.00
365.00000 4.700 1,715.50
0205 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 244.000 244.000
sY 0.000 0.00
9.65000 244.000 2,354.60
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,295.000 3,295.000
sy 0.000 0.00
1.35000 3,295.000 4,448.25
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 481.690 481.690
TON 0.000 0.00
30.79000 481.690 14,831.24
0220 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 274.820 274.820
TON 0.000 0.00
69.00000 274.820 18,962.58
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 3,835.420 3,835.420
TON 0.000 0.00
45.50000 3,835.420 174,511.61
0230 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,416.650 4,416.650
TON 0.000 0.00
58.60000 4,416.650 258,815.69
0235 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,325.000 3,325.000
GAL 0.000 0.00
1.50000 3,325.000 4,987.50
0240 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 45,826.000 45,826.000
SY 0.000 0.00
33.64000 45,826.000 1,541,586.64
0245 503-00036 *DRILLED CAISSON (36 INCH) 62.000 62.000
LF 0.000 0.00
70.00000 62.000 4,340.00
0250 506-00212 *RIPRAP (12 INCH) 192.000 192.000
cY 0.000 0.00
100.00000 192.000 19,200.00
0255 507-00000 CONCRETE SLOPE AND DITCH PAVING 13.900 13.900
cy 0.000 0.00
497.50000 13.900 6,915.25
0260 601-01000 *CONCRETE CLASS B 95.600 95.600
cY 0.000 0.00
200.00000 95.600 19,120.00
0265 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 7.100 7.100
cy 0.000 0.00
150.00000 7.100 1,065.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 16,870.000 16,870.000
1B 0.000 0.00
1.50000 16,870.000 25,305.00
0275 603-01240 *24 INCH REINFORCED CONCRETE PIPE 1,638.000 1,638.000
LF 0.000 0.00
48.00000 1,638.000 78,624.00
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PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01360 *36 INCH REINFORCED CONCRETE PIPE 208.000 208.000
LF 0.000 0.00
100.00000 208.000 20,800.00
0285 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
600.00000 7.000 4,200.00
0290 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0295 604-19105 *INLET TYPE R L 5 (5 FOOT) 23.000 23.000
EACH 0.000 0.00
3,850.00000 23.000 88,550.00
0300 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
5,760.00000 3.000 17,280.00
0310 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,635.00000 2.000 15,270.00
0315 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0320 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
8,000.00000 2.000 16,000.00
0325 604-19505 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 988.000 988.000
LF 0.000 0.00

14.55000 988.000 14,375.40
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PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
465.70000 1.000 465.70
0340 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,375.50000 1.000 1,375.50
0345 607-00005 *END POST 18.000 18.000
EACH 0.000 0.00
124.00000 18.000 2,232.00
0350 607-00010 *CORNER AND LINE BRACE POST 20.000 20.000
EACH 0.000 0.00
169.60000 20.000 3,392.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 4,896.000 4,896.000
LF 0.000 0.00
1.20000 4,896.000 5,875.20
0360 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 932.000 932.000
LF 0.000 0.00
4.25000 932.000 3,961.00
0365 607-11525 *FENCE (PLASTIC) 430.000 430.000
LF 0.000 0.00
2.80000 430.000 1,204.00
0370 607-60116 *16 FOOT GATE 0.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0375 608-00006 CONCRETE SIDEWALK (6 INCH) 1,756.000 1,756.000
sy 0.000 0.00
28.20000 1,756.000 49,519.20
0380 608-00010 CONCRETE CURB RAMP 65.000 65.000
SY 0.000 0.00
122.70000 65.000 7,975.50
0385 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 9,952.000 9,952.000
LF 0.000 0.00
7.84000 9,952.000 78,023.68
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,501.000 3,501.000
LF 0.000 0.00
10.59000 3,501.000 37,075.59
0395 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 37,900.000 37,900.000
SF 0.000 0.00
3.96000 37,900.000 150,084.00
0400 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 148.000 148.000
EACH 0.000 0.00
29.00000 148.000 4,292.00
0405 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 34.000 34.000
EACH 0.000 0.00
40.00000 34.000 1,360.00
0410 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 51.000 51.000
EACH 0.000 0.00
40.00000 51.000 2,040.00
0415 613-01200  *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,409.000 3,409.000
LF 0.000 0.00
6.00000 3,409.000 20,454.00
0420 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,397.000 1,397.000
LF 0.000 0.00
10.00000 1,397.000 13,970.00
0425 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
3,120.00000 1.000 3,120.00
0430 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
731.00000 4.000 2,924.00
0435 614-00011 *SIGN PANEL (CLASS I) 128.000 128.000
SF 0.000 0.00
13.00000 128.000 1,664.00
0440 614-00012 *SIGN PANEL (CLASS II) 108.000 108.000
SF 0.000 0.00
14.50000 108.000 1,566.00



CONTID: C15139R COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15139R-BID ESTIMATE RUN 05/29/2007
PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 105.000 105.000
LF 0.000 0.00
10.35000 105.000 1,086.75
0450 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 11.000 11.000
EACH 0.000 0.00
51.59000 11.000 567.49
0455 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 173.000 173.000
LF 0.000 0.00
19.39000 173.000 3,354.47
0460 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 15.000 15.000
80) (SLIPBASE)
EACH 0.000 0.00
135.00000 15.000 2,025.00
0465 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 4.000
EACH 0.000 0.00
390.00000 4.000 1,560.00
0465 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL HEAD 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0470 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000
EACH 0.000 0.00
684.00000 13.000 8,892.00
0470 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0475 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,060.00000 4.000 4,240.00
0475 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12-12-12 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0480 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00
68.00000 4.000 272.00
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CAT NO0200 ROADWAY
0480 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0485 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
22,204.00000 1.000 22,204.00
0485 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
EACH 0.000 0.00
16,440.00000 0.000 0.00
0490 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
25,050.00000 4.000 100,200.00
0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1 MAST 0.000
ARM)
EACH 0.000 0.00
19,126.25000 0.000 0.00
0495 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
21,340.00000 1.000 21,340.00
0495 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
15,600.00000 0.000 0.00
0500 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,302.000 3,302.000
LF 0.000 0.00
3.25000 3,302.000 10,731.50
0505 617-00018 *18 INCH CULVERT PIPE 93.000 93.000
LF 0.000 0.00
40.00000 93.000 3,720.00
0510 617-00024 *24 INCH CULVERT PIPE 98.000 98.000
LF 0.000 0.00
76.92000 98.000 7,538.16
0515 619-10425 *42 INCH WELDED STEEL PIPE (SPECIAL) 226.000 226.000
LF 0.000 0.00
2,178.00000 226.000 492,228.00
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PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0520 619-10545 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 400.000
LF 0.000 0.00
762.00000 400.000 304,800.00
0525 619-11085 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 126.000
LF 0.000 0.00
1,333.00000 126.000 167,958.00
0530 619-80005 *CATHODIC PROTECTION (SPECIAL) 1.000 1.000
LS 0.000 0.00
119,650.00000 1.000 119,650.00
0535 621-00450 *DETOUR PAVEMENT 4,309.000 4,309.000
sY 0.000 0.00
25.05000 4,309.000 107,940.45
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
69,315.00000 1.000 69,315.00
0545 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 65.000 65.000
HOUR 0.000 0.00
95.00000 65.000 6,175.00
0550 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
546,676.80000 1.000 546,676.80
0555 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0560 627-00005 *EPOXY PAVEMENT MARKING 327.000 327.000
GAL 0.000 0.00
65.00000 327.000 21,255.00
0565 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 546.000 546.000
GAL 0.000 0.00
20.00000 546.000 10,920.00
0570 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 2,281.000 2,281.000
SF 0.000 0.00

12.00000 2,281.000 27,372.00
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PROJECT: HB 0852-097 ESTIMATE NO: 0015 10:49:07
CURRENT PREV QTY/ AMOUNT
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0575 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 329.000 329.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 329.000 3,948.00
0580 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 267.000 267.000
LINE)
SF 0.000 0.00
9.00000 267.000 2,403.00
0585 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 3.000 1,500.00
500.00000 3.000 1,500.00
0590 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 1.000 520.00
520.00000 1.000 520.00
0595 630-00000 *FLAGGING 2,713.000 2,713.000
HOUR 0.000 0.00
20.00000 2,713.000 54,260.00
0600 630-00007 *TRAFFIC CONTROL INSPECTION 211.000 211.000
DAY 0.000 0.00
30.00000 211.000 6,330.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 175.000 175.000
DAY 0.000 0.00
350.00000 175.000 61,250.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0620 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 46.000
EACH 0.000 0.00
50.00000 46.000 2,300.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 69.000
EACH 0.000 0.00

130.00000 69.000 8,970.00
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0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 17.000
EACH 0.000 0.00
100.00000 17.000 1,700.00
0635 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 59.000 59.000
SF 0.000 0.00
10.00000 59.000 590.00
0640 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
0645 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 2.000
TYPE)
EACH 0.000 0.00
800.00000 2.000 1,600.00
0650 630-80360 *DRUM CHANNELIZING DEVICE 399.000 399.000
EACH 0.000 0.00
40.00000 399.000 15,960.00
0655 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
55.00000 10.000 550.00
0660 630-80370 CONCRETE BARRIER (TEMPORARY) 2,390.000 2,390.000
LF 0.000 0.00
18.87000 2,390.000 45,099.30
0665 630-80380 *TRAFFIC CONE 385.000 385.000
EACH 0.000 0.00
15.00000 385.000 5,775.00
0670 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
0675 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0685 700-70011 F/A PARTNERING 1,647.190 1,647.190
FA 0.000 0.00
1.00000 1,647.190 1,647.19
0690 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -11,661.530 -11,661.530
F A 0.000 0.00
1.00000 -11,661.530 -11,661.53
0695 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 44,056.540 44,056.540
FA 0.000 0.00
1.00000 44,056.540 44,056.54
0700 700-70022 F/A OJT COLORADO TRAINING PROGRAM 4,255.200 4,255.200
F A 0.000 0.00
1.00000 4,255.200 4,255.20
0705 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70025 F/A QUALITY INCENTIVE PAYMENT 11,645.990 11,645.990
F A 0.000 0.00
1.00000 11,645.990 11,645.99
0715 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70200 F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 3,551.700 3,551.700
ELECTRICAL SERVICE
F A 0.000 0.00
1.00000 3,551.700 3,551.70
0745 203-01582 TRUCK (DUMP) 47.000 47.000
HOUR 0.000 0.00
70.00000 47.000 3,290.00
0750 900-00006  ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 108-INCH 40,337.010 40,337.010
WATERLINE (DENVER WATER)
DOL 0.000 0.00
1.00000 40,337.010 40,337.01
0755 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 108-INCH 11,257.360 11,257.360
WATERLINE (DENVER WATER)
DOL 0.000 0.00

1.00000 11,257.360 11,257.36
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0760 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 54" WATERLINE 9,541.220 9,541.220
(CITY OF AURORA)
DOL 0.000 0.00
1.00000 9,541.220 9,541.22
0765 900-00006 ADDED ITEM (DOLLAR)/ F/A DOGLEG IN 72-INCH CASING PIPE 33,931.070 33,931.070
DOL 0.000 0.00
1.00000 33,931.070 33,931.07
0770 900-00006 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 40-INCH 27,273.420 27,273.420
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 27,273.420 27,273.42
0775 900-00006 ADDED ITEM (DOLLAR)/ PRESSURE TESTING FOR 42-INCH 4,220.710 4,220.710
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 4,220.710 4,220.71
0780 630-80391 CHANNELIZING DEVICE (FIXED) CHANNELIZING DEVICE 61.000 61.000
(FIXED)
EACH 0.000 0.00
65.00000 61.000 3,965.00
0785 210-00760 RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
194.04000 1.000 194.04
0790 210-00750 RESET LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
1,728.72000 1.000 1,728.72
0795 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 40.000
LF 0.000 0.00
19.41000 40.000 776.40
0800 613-40000 CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
792.70000 1.000 792.70
0805 900-00006 ADDED ITEM (DOLLAR)/ LIEN BY TNT WELDERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0810 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 -150.000
LIMITATION (INCIDENTS 1 & 2)
DOL 0.000 0.00
1.00000 -150.000 -150.00
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0815 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -900.000 -900.000
LIMITATION (INCIDENTS 3 & 4)
DOL 0.000 0.00
1.00000 -900.000 -900.00
0820 210-00015 RESET END SECTION RESET 36-INCH REINFORCED CONCRETE 3.000 3.000
PIPE FLARED END SECTION
EACH 0.000 0.00
363.82000 3.000 1,091.46
0825 202-01010 REMOVAL OF SILT FENCE REMOVE EXISTING SILT FENCE 705.000 705.000
LF 0.000 0.00
0.49000 705.000 345.45
0830 900-00006 ADDED ITEM (DOLLAR)/ REWORK OF SEDALIA INDUSTRIAL PARK 1,939.870 1,939.870
LOCAL ACCESS ROAD
DOL 0.000 0.00
1.00000 1,939.870 1,939.87
0835 900-00006  ADDED ITEM (DOLLAR)/ DESIGN CHANGE TO EXTEND MEDIAN 656.740 656.740
DOL 0.000 0.00
1.00000 656.740 656.74
0840 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -1,200.000 -1,200.000
LIMITATION (INCIDENT 5)
DOL 0.000 0.00
1.00000 -1,200.000 -1,200.00
0845 202-00240 REMOVAL OF ASPHALT MAT (PLANING) MILLING OF BUTT 578.000 578.000
JOINTS IN OVERLAY SECTION
sy 0.000 0.00
8.75000 578.000 5,057.50
0850 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION, DELIVERY 1,171.690 1,171.690
FEE AND SURCHARGES
DOL 0.000 0.00
1.00000 1,171.690 1,171.69
0855 617-00018 18 INCH CULVERT PIPE ADDITIONAL 18-INCH CULVERT PIPE 72.000 72.000
AT BLOHM ACCESS ROAD
LF 0.000 0.00
40.00000 72.000 2,880.00
0860 210-02018 RELAY PIPE (18 INCH) RE-LAY 18-INCH CULVERT PIPE AT 40.000 40.000
FLYNN ACCESS ROAD
LF 0.000 0.00
21.72000 40.000 868.80
0865 900-00006 ADDED ITEM (DOLLAR)/ RESET TYPE-R INLET IN MEDIAN AT 2,013.940 2,013.940
STA 505+16
DOL 0.000 0.00
1.00000 2,013.940 2,013.94
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0870 603-01240 24 INCH REINFORCED CONCRETE PIPE ADDITIONAL 24-INCH 8.000 8.000
RCP TO RESET TYPE-R INLET IN MEDIAN
LF 0.000 0.00
48.00000 8.000 384.00
0875 900-00006 ADDED ITEM (DOLLAR)/ ELECTRIAL SERVICE TO SEDALIA 1,959.360 1,959.360
INDUSTRIAL PARK
DOL 0.000 0.00
1.00000 1,959.360 1,959.36
0880 900-00006 ADDED ITEM (DOLLAR)/ TELEPHONE SERVICE TO SEDALIA 1,104.000 1,104.000
INDUSTRIAL PARK
DOL 0.000 0.00
1.00000 1,104.000 1,104.00
0885 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) PEDESTRIAN POLE AT 1.000 1.000
SEDALIA INDUSTRIAL PARK
EACH 0.000 0.00
551.25000 1.000 551.25
0890 900-00006  ADDED ITEM (DOLLAR)/ RESET PEDESTRIAN PUSH BUTTON AT 137.810 137.810
SEDALIA INDUSTRIAL PARK
DOL 0.000 0.00
1.00000 137.810 137.81
0895 613-10000 WIRING WIRING FOR PEDESTRIAN POLE 1.000 1.000
LS 0.000 0.00
165.38000 1.000 165.38
0900 900-00006  ADDED ITEM (DOLLAR)/ FIBER OPTIC MODEM CONNECTION AT 441.000 441.000
SH-67 AND US-85
DOL 0.000 0.00
1.00000 441.000 441.00
0905 604-50200 MANHOLE RING AND COVER MANHOLE RING AND COVER 1.000 1.000
EACH 0.000 0.00
192.94000 1.000 192.94
0910 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -2,400.000 -2,400.000
LIMITATION (INCIDENTS 6 AND 7)
DOL 0.000 0.00
1.00000 -2,400.000 -2,400.00
0915 900-00006 ADDED ITEM (DOLLAR)/ STANDBY FOR STORM DRAIN CHANGE AT 974.610 974.610
STA 196+13 MEDIAN
DOL 0.000 0.00
1.00000 974.610 974.61
0925 604-00305 INLET TYPE C (5 FOOT) AT STA 196+65 RT 1.000 1.000
EACH 0.000 0.00
4,150.00000 1.000 4,150.00
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0930 603-50012 12 INCH PLASTIC PIPE FROM STA 196+13 RT TO STA 196+65 50.000 50.000
RT
LF 0.000 0.00
40.00000 50.000 2,000.00
0935 604-50200 MANHOLE RING AND COVER AT STA 196+13 RT 1.000 1.000
EACH 0.000 0.00
375.00000 1.000 375.00
0940 900-00006  ADDED ITEM (DOLLAR)/ TIE-IN TO EXISTING TYPE C INLET, 1,181.480 1,181.480
DELIVERY FEES, SURCHARGES
DOL 0.000 0.00
1.00000 1,181.480 1,181.48
0945 614-00818 STEEL SIGN POST (W 8X18) RAISE EXISTING TITAN PKWY 20.000 20.000
SIGN
LF 0.000 0.00
50.00000 20.000 1,000.00
0950 900-00006 ADDED ITEM (DOLLAR)/ LABOR, EQUIPMENT, SURCHARGES 1,313.600 1,313.600
DOL 0.000 0.00
1.00000 1,313.600 1,313.60
0955 900-00006 ADDED ITEM (DOLLAR)/ CALIBRATION AND PROFESSIONAL 3,992.180 3,992.180
SERVICES
DOL 0.000 0.00
1.00000 3,992.180 3,992.18
0960 900-00006 ADDED ITEM (DOLLAR)/ STEEL PLATE RENTAL FEES 1,917.420 1,917.420
DOL 0.000 0.00
1.00000 1,917.420 1,917.42
0965 900-00006 ADDED ITEM (DOLLAR)/ LIEN BY SCHMIDT CONSTRUCTION 0.000 -44,949.520
DOL 44,949.520 44,949.52
1.00000 0.000 0.00
0970 900-00006 ADDED ITEM (DOLLAR)/ LIEN BY WASTE CONNECTIONS 0.000 -36,230.130
DOL 36,230.130 36,230.13
1.00000 0.000 0.00
0975 900-00006 ADDED ITEM (DOLLAR)/ LIEN BY STATEWIDE TRAFFIC CONTROL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,081,793.98 $ 83,874.655 6,081,793.98
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0735 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0920 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR FAILURE TO -15.000 -15.000
COMPLETE WORK ON TIME
DAY 0.000 0.00
3,240.00000 -15.000 -48,600.00
0980 900-00005 ADDED ITEM (DAY)/ CREDIT OF WORKING DAYS FROM 9.000 0.000
LIQUIDATED DAMAGES
DAY 9.000 29,160.00
3,240.00000 9.000 29,160.00
CAT 0400 CURRENT AMT 8,560.00 $ 29,160.00 S 8,560.00
PROJECT TOTAL CURRENT AMT 6,090,353.98 $ 113,034.655 6,090,353.98



